Cabinet
DATE

04 November 2020

REPORT OF

Councillor Philip Jackson, Leader of the
Council

RESPONSIBLE OFFICER

Clive Tritton, Interim Director of Economy
and Growth

SUBJECT

Town Centre Regeneration - Riverhead
Square Public Realm Improvement Scheme

STATUS

Open

FORWARD PLAN REF NO.

CB 11/20/06

CONTRIBUTION TO OUR AIMS
The Riverhead Square public realm improvement scheme directly supports the
Council’s priority of a ‘Stronger Economy’ by delivering new public realm works that
will encourage private and public sector investment in Grimsby town centre.
It also contributes to the Council’s ‘Stronger Communities’ objective by providing a
high-quality public space and facilities for residents and visitors within the town and
strengthens connections to the waterfront.
EXECUTIVE SUMMARY
This report presents the final concept design for the Riverhead Square public realm
improvement scheme, including the introduction of a space suitable for events,
enhanced water quality with a better connection to the waterside, a potential new
footbridge over the Riverhead together with new seating and lighting.
The works are supported initially by funding from the Accelerated Towns Fund from
the Ministry for Housing, Communities and Local Government (MHCLG), an initiative
by Government to kickstart town centre infrastructure projects as part of Covid-19
recovery. The Town Investment Plan, which has been submitted to the Government,
includes further funding for Phase Two of this scheme. A small allocation of funding
has also been allocated from the Humber High Streets Challenge Fund (Humber LEP)
specifically for the purchase of items to support Covid-19 recovery, such as seating,
tables, and equipment to enable pop-up outdoor retail.
Public and stakeholder engagement has been undertaken during the development of
the Grimsby Town Centre Masterplan 2020 and this has helped to shape the scheme,
which also aligns with the Greater Grimsby Town Deal prospectus, the Heritage Action
Zone, and the Grimsby Creates programme. Additional stakeholder engagement has
taken place specifically for this concept design.
Cabinet is requested to consider the final concept design in order that the works for
Phase One can commence in 2020/21.

RECOMMENDATIONS
It is recommended that Cabinet:
1

Approves the final concept design for the Riverhead Square public realm
improvement scheme;

2

Authorises the Interim Director of Economy & Growth, in consultation with the
Leader of the Council, to:
2.1 undertake the procurement and award of capital activities required to
deliver the programme activity;
2.2 take all actions necessary to secure the continued implementation and
ultimate completion of the scheme including detailed design, bridge design,
planning applications and all ancillary issues arising;

3

Authorises the Chief Legal and Monitoring Officer to execute all documentation
arising.

REASONS FOR DECISION
To approve the concept design and ensure that works can commence in a timely
manner and adhere to funding requirements.
1.

BACKGROUND AND ISSUES

1.1

The Council’s strategic priorities are for a ‘Stronger Economy’ and ‘Stronger
Communities’, with a focus on creating opportunities for people, including job
creation and the development of new homes. The North East Lincolnshire Local
Plan sets out the Council’s ambition to maximise the current opportunities for
economic growth.

1.2

The Council recognises the importance of investing in place-making to realise
the economic potential of the Borough as a whole. Grimsby has a key role to
play in providing an attractive and quality place to live, work, visit and invest.
The Council is taking the lead in terms of creating an enabling environment to
de-risk and stimulate private sector investment that will help in addressing the
challenges faced by many coastal towns.

1.3

The Town Deal prospectus highlights the importance of improving North East
Lincolnshire’s ‘quality of place’, with a particular focus on developing the role of
the town centre and reconnecting it with the town’s waterfront to support the
attraction of investment and jobs to the area.

1.4

The approved Grimsby Town Centre Masterplan (2020) and the Town
Investment Plan (2020) detail the regeneration vision and aspirations for
Grimsby and the role that the town plays in shaping the area’s economic, social
and cultural future. It contains a range of regeneration projects, highlighting the
importance of investing in the town’s heritage, waterfront, and public realm to
attract new investment and create an enhanced visitor experience.

1.5

Ahead of the Masterplan and Town Investment Plan being finalised, and as a
direct result of the Covid-19 pandemic, the Government announced in June it
was offering some additional Accelerated Towns Funding to help kick-start town
centre interventions. Grimsby has been awarded £1m, which is in addition to
the ring-fenced potential £25m on offer through the Towns Fund programme.
This funding comes with a very short development and delivery window, as
MHCLG expect the £1m grant to be spent by the end of this financial year.

1.6

As part of a cohesive strategy to connect Grimsby’s historic and iconic sites, a
Heritage Action Zone was established in 2018 and the historically important
Riverhead site sits within this and forms a key location on the Grimsby Heritage
Trail which is currently in development.

2.

RIVERHEAD SQUARE PUBLIC REALM IMPROVEMENT SCHEME

2.1

The Grimsby Town Centre Masterplan and Town Investment Plan 2020 outlines
the potential for a major new public square in Riverhead which will help pivot
the town centre towards the water, provide a new space for events and connect
with the improvements already underway on Frederick Ward Way and Garth
Lane.

2.2

The Concept Design proposals are outlined at Appendix One and comprise the
following: 

Public realm improvements including new streetscape works (landscaping,
lighting, signage, street furniture) and better connectivity to the waterfront.



The installation of infrastructure and amenities suitable for event use, as well
as landscape design features which provide a safe and welcoming
environment for more every day uses.



Subject to demand, the potential for small kiosks to host both long term and
‘pop-up’ type uses.



The installation of a feature canopy within the square and the potential for a
new pedestrian bridge across the Riverhead.

In addition, water enhancement works are planned to the River Freshney.
Enhanced facilities for public transport users will be considered during Phase
Two.
2.3

Public and Stakeholder Engagement has taken place during the development
of the Grimsby Town Centre Masterplan with overwhelming support for the
redevelopment of Riverhead Square. A detailed report on stakeholder and
public engagement, including responses is appended to this Cabinet report
(Appendix 2).

2.4

Further engagement has also taken place with key stakeholders during the
development of the concept designs, with suggestions being considered as part
of the final proposed scheme.

3.

NEXT STEPS

3.1

Officers will progress all necessary consents and any remaining technical
detailed design work to allow procurement of materials and commencement of
works.

3.2

Phase Two of Riverhead Square is included within the Town Investment Plan.
Subject to approval, this project is likely to be the first project to come forward
following approval of the Town Investment Plan.

4

RISKS AND OPPORTUNITIES

4.1

Opportunities – the proposals provide an opportunity to make significant
investment in the quality of the built environment and public realm and create a
vibrant public square, linking the town centre to both Victoria Street South and
St James Square; and the Garth Lane development sites, Grimsby Fishing
Heritage Centre, Corporation Bridge and beyond.
The site will help pivot the town centre towards the water, it will create a focal
point for events and promote engagement with our local heritage. Investment
in public spaces is an essential part of any successful regeneration strategy
and will contribute to an enhanced local and visitor experience.

4.2

Risks – Whilst Accelerated Towns Fund funding has been approved, the
Stronger Towns Fund funding is at the latter stages of assessment and has not
yet been approved. Not securing all the funding would result in Phase Two of
the scheme not being progressed if alternative funding could not be secured.
The works will be carried out at a key location within the centre of the town that
is likely to lead to disruption and in turn could result in criticism from the
community and other stakeholders. A communications plan will be put in place
to ensure that clear and consistent information is provided throughout the
delivery phase and disruption will be minimised wherever possible. A full risk
assessment will be undertaken and managed by the Grimsby Town Centre
Improvement Board and relevant mitigating actions will be undertaken. Any
delays to the scheduled start dates could impact on the delivery of the
programme within the funding deadlines.

5

OTHER OPTIONS CONSIDERED

5.1

Do nothing – this would not accord with the regeneration aspirations for
Grimsby and would limit opportunities for investment in the public realm. This
would also result in the Council having to abandon funding proposals
associated with the Towns Fund and return funds to MHCLG, with associated
negative reputational consequences.

5.2

The final concept design presented in this report has been developed in

accordance with the vision contained within the Grimsby Town Centre
Masterplan and Town Investment Plan 2020 and updated following feedback
from stakeholder and public engagement. Therefore, it is not considered that
there are any other realistic options for delivering this project.
6

REPUTATION AND COMMUNICATIONS CONSIDERATIONS

6.1

Successful delivery of the proposed scheme will generate positive reputational
and communications impacts for the Council in terms of the significant visible
investment that will be made in Grimsby town centre and the associated
benefits for local residents, investors, businesses and visitors.

6.2

There is a potential negative reputational risk for the Council if agreement is not
reached on the final concept design to enable delivery of works within the
timescales set by the funding body.

6.3

The proposed scheme will result in disruption during the works. Businesses and
local residents will be fully engaged and updated on scheduling to minimise any
adverse impact. Local media will be used to inform the wider public. The project
team will continue to work closely with the communications teams to ensure
that clear and consistent information is delivered in a timely manner. The
communications plan for the programme will continue to be updated to cover
issues, including any further public engagement requirements.

6.4

In addition to proactive communications, the contractor will be advised that
disruption must be minimised as much as possible.

7

FINANCIAL CONSIDERATIONS

7.1

Phase One of the scheme is planned to be financed from the £1m of
Accelerated Towns Fund from MHCLG. In addition, the Humber LEP, via the
Humber High Streets Challenge Fund, has awarded £50k for capital works to
this scheme which will help local businesses to recover from the impact of
Covid-19 restrictions. Funding for Phase Two is expected to be provided from
the Stronger Towns Fund, as set out in the Town Investment Plan.

7.2

Given the timescales within which the Council has had to respond to this
opportunity, discussions are ongoing regarding the management of the new
space. The brief to the landscape architect specifically requested that a strong
emphasis be placed on mitigating revenue consequences and this will be
carried through as the detailed designs are developed for both phases. Should
there be any additional costs, these will be managed within existing budgets.

8

CLIMATE CHANGE AND ENVIRONMENTAL IMPLICATIONS

8.1.

This proposal will make an overall positive contribution to the Councils
published commitments on climate change and the environment. The design of
the improvements to Riverhead Square has been undertaken with
consideration to environmentally friendly construction features and low carbon
technologies. The square will be developed to create an attractive open civic

space which contributes positively to the natural environment. Additionally,
improvements to the river Freshney will be carried out, which will improve the
water quality and thus also improve biodiversity and the conditions for wildlife.
9.

CONSULTATION WITH SCRUTINY
The proposals were considered by an informal meeting of the Economy
Scrutiny panel on 13th October 2020 and at a formal meeting on 3rd November
2020.

10.

FINANCIAL IMPLICATIONS

10.1

The cost of Phase One will be funded through external grant and there is no
requirement for the Council to undertake any further external borrowing. The
funding and scheme have been incorporated within the Council’s approved
Capital Investment Programme.

10.2

Any revenue costs arising from the development are expected to be managed
from within existing budgets.

11.

LEGAL IMPLICATIONS

11.1

The procurement of the capital activities underpinning the programme outlined
is consistent with the stated aims and objectives of the Council of Stronger
Economy, Stronger Communities.

11.2

The procurement exercise will be conducted so as to comply with the Council’s
policy and legal obligations, specifically in compliance with the Council’s
Contract Procedure Rules and the Public Contracts Regulations 2015 and
supported by relevant officers.

11.3

The delegations sought are consistent with an exercise of this nature.

12.

HUMAN RESOURCES IMPLICATIONS
There are no direct HR implications arising from the content of this report.

13.

WARD IMPLICATIONS

13.1

This scheme is situated in the West Marsh ward. The economic benefits of the
project will be distributed across North East Lincolnshire reflecting the
continued economic importance of the town.

14.

BACKGROUND PAPERS

14.1

Scrutiny Report – 13th October 2020 - Grimsby Town Centre Masterplan 2020

14.2

Scrutiny Report – 13th October 2020 – Town Investment Plan

14.3

Cabinet Report – 14th October 2020 – Grimsby Town Centre Masterplan 2020

14.4

Cabinet Report – 14th October 2020 – Town Investment Plan

15.

CONTACT OFFICER(S)
Clive Tritton
Interim Director of Economy, Growth and Environment
01472 323901
Damien Jaines-White
Acting Assistant Director of Regeneration
01472 324674

COUNCILLOR PHILIP JACKSON
LEADER OF THE COUNCIL
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Appendix 2
Riverhead Square Public Realm Improvement Scheme: Concept Designs
Statement of Public Engagement

1

Introduction

This statement summarises the engagement that has taken place in relation to the
proposals and concept design for a public realm improvement scheme in Riverhead
Square, Grimsby town centre.

2

Masterplan Public Consultation

Public consultation was undertaken in July 2020 for the emerging Grimsby Town
Centre Masterplan Framework (the Masterplan), which included the Riverhead area.
Consultation included focus groups and virtual engagement with an online survey,
from which 438 responses were received.
Consultation respondents expressed clear support for the ideas presented for the
Riverhead within the Masterplan. Key additional ideas that were suggested include:
• Safety – focus on an environment safe for families, provision of better lighting,
encourage community ownership of the square.
• Local business space – provision for business and skills growth, small
business spaces.
• Heritage – preserve the ‘Barge’, better promote the history of the area.
• Housing – potential for residential development in this area.
• Cultural facilities – provision of gallery space, craft centres.
• Public realm / outdoor spaces – provision of outdoor seating, public art.
• Transport – restore the bus station to provide a transport hub, park and ride
provision, car parking.
• Nature and climate change – soft landscaping, climate change adaptation,
plant trees, nature walk.
Focus group participants were generally in support of the ideas set out for the
Riverhead. Other ideas put forward focussed on community and cultural linkages
plus provision of better links across Fredrick Ward Way to break down the barrier it
poses to Alexandra Dock.
Overall, consultees supported the ideas for the Riverhead (fig.1), particularly ‘A place
for people to meet and spend time’ and ‘Introduce new uses to create activity’.
The range of additional ideas have been considered in the development of the
Concept Designs, and within the Town Investment Plan.
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Figure 1 Responses to which ideas respondents supported for Riverhead

In addition to the specific Riverhead question, a more general question in the survey
asked for the three things that respondents would most like to see prioritised (fig. 2).
Responses to this highlighted cultural facilities including events, leisure and
restaurants/cafes. This has also influenced the development of the concept designs
for Riverhead Square.

Q3a: What three things would you most like to see
prioritised in Grimsby Town Centre in the future?
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Figure 2 Things that respondents would most like to see prioritised in the Town Centre
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3

Riverhead Square Stakeholder Engagement

Given the timescales placed upon the Council for implementation, engagement has
focussed on key stakeholders only, and an engagement plan was drawn up to
identify those who will be directly impacted by the proposed scheme.
A programme of engagement was developed and has taken the following approach:
•
•

•

•

•

The Designs were presented to informal Economic Scrutiny panel on 13th
October.
Council Officers, including Neighbourhood Services, the Highways Assets
Team and those responsible for events, street cleansing and public safety,
were all invited to provide their thoughts and advise of any constraints or
opportunities that they identified.
Businesses and Organisations who would be directly impacted by the scheme
were invited to view the Concept Design via booked appointment at the Town
Hall
A number of local and national organisations were also asked to consider the
concept designs and provide their feedback, including the Environment
Agency, Historic England, Humberside Police, and the Civic Society. National
organisations were provided with the design also. The Civic Society were
invited to make an appointment to view the designs at the Town Hall.
Ward Councillors were sent the Concept Design via email and asked for their
comments; and were also invited to attend the engagement days at the Town
Hall should they wish to discuss the designs with the Project Team.

More regular engagement with stakeholders is planned as the scheme progresses,
as it will be critical to the success of the development to have their continued
support.

4

Engagement Response

Overall, the response was very positive with strong support for the proposals from
nearby businesses including The Barge, PureGym, Freshney Place and Hawkstone
Properties who own the block along the Eastern bank of the Riverhead. Freshney
Place, for example, observed that while a bus station here may help to increase
footfall within the shopping centre, on balance they support this scheme as it
provides much needed event space and would bring wider benefits to the town
centre as a whole, which in turn could also increase footfall.
The majority of those who responded also noted the current prevalence of anti-social
behaviour in this area, and the potential for the proposals to help reduce it.
Opportunities to reduce crime and anti-social behaviour here will form a key element
of the scheme. All stakeholders also advised that good design and choice of

materials will be key - it needs to be very high quality and long lasting, with limited
maintenance requirements.
A number of areas for further consideration were identified by stakeholders, as well
as opportunities and suggestions for enhancement. These will be taken forward to
the detailed design stage and are outlined below.
4.1

Areas for further consideration
•

•
•

•
•

•

•

•

4.2

Freshney Place advised that an assessment of the space required for
articulated lorries to turn should be undertaken before the four new trees
proposed as a buffer to Frederick Ward Way are planted.
The potential for groups of young people to congregate under the proposed
canopy needs to be fully considered and measures taken to reduce this.
Those who deliver events in the town centre have advised that while the
canopy could provide a unique focal point, it may not be practical for larger
events. Maintenance was also noted as a key issue. Full expert and technical
consideration of the requirements for large events will therefore be
undertaken prior to design of the canopy to ensure that it is as flexible as
possible. A design which is as low maintenance as possible will also be a key
specification within the design brief.
Lighting, power, and CCTV were also cited as essential items for inclusion.
Stagecoach’s long-standing position is that they would prefer a new bus
station in the location of the square. In terms of the proposals, whilst they felt
the scheme was well-designed, additional dialogue is required around
considerations for bus services. They felt that without enhanced bus facilities
within the town centre, the space may not be used to the extent envisioned.
This dialogue has begun, and the Council will continue to work with
Stagecoach on this.
While not an element of the design process necessarily, several stakeholders
advised that we need to make sure that events held here do not replicate
those that will held in St James Square - this needs to be a different offer.
Cycle connectivity across the square should be considered within the detailed
designs as the proposed “waterfront” cycle/pedestrian route in the Masterplan
will come to an abrupt halt at the Frederick Ward Way crossing, unless
appropriate measures are introduced to allow cycle movements through this
square.
Cycle parking provision should be under cover, be covered by CCTV and be
of a suitable design to allow cycles to be properly locked to the stand.

Other comments / suggestions

A number of other suggestions and ideas for inclusion included:

•

•

•

•
•

•
•

5

Historic England submitted a fulsome reply to the consultation. In summary,
they advised that they welcome the Council’s decision to enable the square to
be used as public space. However, they suggested that the Council ensure
the connectivity challenge posed by Frederick Ward Way is considered, as
suggested by the Historic Places Panel.
The Civic Society noted that Doncaster and Castleford have really good street
art that is very robust and suggested that something like that would be great
in this square. Others also suggested that the scheme should include public
art.
Those from an events background suggested that spend should be focussed
on flexible infrastructure that can be brought out for events and taken back in,
e.g. marquees as used very successfully in York for food festivals or Made in
Grimsby markets, staging, portable PA system, pop-up shops etc. This makes
the space as flexible as possible and will mean it is used more regularly.
Add a fountain to the River Freshney between the proposed bridge and
Frederick Ward Way, to enable water circulation to help keep it clean
Try and incorporate some green energy features such as solar charging
stations, a living air purifying wall close to the bus stops, or a couple of ‘wind
trees’.
Can the proposed kiosks be used to provide transport information?
Could the canopy include solar panels to support green electricity generation
for the lighting?

Engagement with Humberside Police

During development of the Concept Design, the Crime Reduction Officer with
Humberside Police was informed of the proposals and provided a number of
recommendations to the design team, including opportunities for reducing anti-social
behaviour, having consideration of the OnSide facility which will generate more
young people in the area, as well as CCTV/lighting and good surveillance.
The design was also sent to the Counter Terrorism Security Advisor, who has
provided the following advice: ‘CTSA advice is essential in ensuring members of the
public are adequately protected from attack by the use of a vehicle as a weapon and
their advice should be sought to ensure this can be achieved’.

